

~~CONFIDENTIAL~~ - U.S. OFFICIALS ONLY
SECURITY INFORMATION

INFORMATION REPORT

REPORT

CD NO.

COUNTRY Hungary

DATE DISTR. 23 June 1952

SUBJECT Construction of New Railway Lines

NO. OF PAGES 2

DATE OF INFO.

NO. OF ENCLS.
(LISTED BELOW)

25X1

PLACE
ACQUIRED


SUPPLEMENT TO
REPORT NO.

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES, WITHIN THE MEANING OF TITLE 18, SECTIONS 793 AND 794, OF THE U.S. CODE, AS AMENDED. ITS TRANSMISSION OR REVELATION OF ITS CONTENTS TO OR RECEIPT BY AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW. THE REPRODUCTION OF THIS FORM IS PROHIBITED.

THIS IS UNEVALUATED INFORMATION

25X1

1. The by-passing of Hatvan has been planned in the following four stages: 25X1
 - a. Stage I: Linking Tura with the Hatvan-Jászberény line; this has already been completed.
 - b. Stage II: Linking Tura with the Hatvan-Mezőkövesd line. This is in an advanced stage of planning, and the preliminary earthworks, etc. are at present being carried out.
 - c. Stage III: Linking Csány with the Hatvan-Salgótarján line; this has already been measured.
 - d. Stage IV: Linking Lörinci with the Hatvan-Budapest line; this is only at the discussion stage.



25 YEAR RE-REVIEW

25X1

CONFIDENTIAL
CLASSIFICATION ~~SECRET~~/CONTROL - U.S. OFFICIALS ONLY

STATE	X	NAVY	X	NSRB		DISTRIBUTION				
ARMY	X	AIR	X	FBI						

Document No. 6

No Change in Glass.

Declassified

Class, Changed To:	TS	c
--------------------	----	---

Auth.: HR 70-2

Date: 19 SEP 1978

B.

CONFIDENTIAL

SECRET/CONTROL - U.S. OFFICIALS ONLY

-2-

2. Work on the new line linking B nhida with M r, having been completed as far as K rnye, has now come to a standstill owing to a difference of opinion between the Ministries of Mines and Railways & Post, concerning a tunnel or deep embankment which will have to be built on the last stretch of the line.

CONFIDENTIAL

SECRET/CONTROL - U.S. OFFICIALS ONLY